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1. HEADING 

Date: 
From: 

To: 

Subject: 
. : :.:; 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

July 6, 2005 ,--rfI-
Kevin M. Matheis, On-Scene-Coordinator ~ '}vi ~ 
U.S. EPA Region II 
R. SaJkie, EPA J. Rotola, EPA 
T. Johnson, 5202G P. Brandt, 2CD 
M. Basile, 2CD-POB C. Clifford, 2ERRD-RAB 
C. GarveY,20RC-NYCSFB J. LaPadula, 2ERRD-NYRB 
R. Byrnes, 20IG E. Moriarty, 20PM-GCMB 
P: Sepp~ 2ERRD ERD-WashingtoD (E-Mail) 
S. Ervolina, NYSDEC M. Doster, NYSDEC 
D. Szymanski, NYSDEC D. Sutton, City of Buffalo 
R. Stanton, City of BuffaIo A. Thompson, City of Buffalo 
L. Schiavone, City of Buffalo C. O'Conner, NYSDOH 
S. Soden, WRSIE Weston Solutions 

Sweet Kleen Laundry - 760 Kensington Avenue, Buffalo, NY. Inactive ' 
coinmerciinlfy cleaner.-Suildings on-site contain asbestos, drums of 
various cleaning and maintenance chemicals, perchloroethylene 

:: 'i :·:-; . contaminated soils beneath buildings. 

POLREPNO: .,., .. ' Three (3).www.epaosc.net/sweetkleen 

II. BACKGROUND 

SITE/SPILL NO.: 
RESPONSE AUTHORITY: 
NPLSTATUS: 
RESPONSE TYPE: 
CERCLISID: 
REMOVAL START DATE: 
COMPLETION DATE: 
INCIDENT CATEGORY: 

02UQ 
CERCLNSARA 
Non·NPL 
Emergency 
NYD013771217. 
May 9, 2005 
N/A 
Removal Action 

III . RESPONSE INFORMATION , 

See Polrep I 
-":,'.: ...... ~.~ ~ . 
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1. 

B. Actions Taken 

The asbestos abatement within the site buildings was completed on July I. The asbestos 
was abated using appropriate removal techniques and the asbestos is staged, pending off
site disposal. Air monitoring indicated no releases of asbestos during the abatement. 

2. The City of Buffalo removed over 500 tires that were accumulated and dwnped at the site. 

3. Building dismantling has commenced. Debris from the dismantling is being sorted into 
waste/recycling categories. Steel will be recycled at a local scrap vendor, stone is being 
recycled by a local stone recycler, and debris is being sent off-site for landfill. A total of 
100 tons of stone and 200 tons of debris has been sent off-site to date. 

4. EPA's RST contractor is on-site to collect dust and asbestos samples during demolition . 
and abatement actions. The air monitoring has shown nominal dust being generated and 
no asbestos. Air monitoring will continue. 

5. ERRS continues to collect waste containers from debris and site buildings. Waste 
containers and overpacked drums are being staged in part of the Sweet Kleen buildings. 
Sampling and subsequent disposal of the waste is forthcoming. 

1. 

C. Future Actions 

The five transformers sitting on top of the site buildings will be evaluated prior to removal. 
The transformers will be rigged to the ground, sampled for PCBs and disposed 
accordingly. 

2. Dismantling operations will continue: 

D. Key Issues 

None. 
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" . , .. ~ . ~ ' " .. .. .' . 

IV. COST INFORMATION: As of 07/06/05 

Total Ceiling Costs to Date Amount Remaining 

WRS $ 616,000 $ 150,000 $ 466,000 

RST (Weston $ 60,000 $ 28,000 $ 32,000 
Solutions) 

EPA $ 100,000 $ 15,000 $ 85,000 

Totals $ $ 1 $ 

The costs above reflect the amounts obligated to the project at this time but do not reflect the 
entire site ceiling amounts, If additional funding is necessary, the totals will be adjusted 
accordingly, 

The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data, which the OSC must rely upon, may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery. 
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